Rpt-ID: RCPCSUMI

Tennessee

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNH280

Contract Location:
WIDENING ON US 412 (SR 20) FROM I-40 TO MILLER AVENUE

Contractor:

DELTA CONTRACTING COMPANY, LLC
P O Box 1812

Jackson, TN 38302

Phone:

Estimate Paid: NO

Counties:
MADISON
Project Number BID PCT Fed State Project Number
57011-3225-14 100.00 STP-20(31)
Current Contract Amount $ 8,206,375.63
Original Contract Amount $ 8,119,118.44
Total to Date
Participating $ 11,332,103.47
Total Earnings $ 11,332,103.47
Stockpiled Materials $ 0.00
Other Line Item Adjustments $ 0.00
Amount Due $ 11,332,103.47
Test Report Payment Adjustment $ 0.01

Estimate Number: 0032

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

SR 20/ Old Hickory Creek LM 8.08

LR - R R R

Prev to Date This Estimate
11,393,41791 $ -61,314.44
11,393,417.91 $ -61,314.44

-0.03 $ 0.03

0.00 $ 0.00
11,393,417.88 $ -61,314.41
-9,716.66 $ 9,716.67

Date: 07/30/2013

Pay Period: 04/16/2012

to: 04/16/2012

758.0 days
896.0 days
896.0 days
118.21 %
13342 %
- %
09/18/2009
09/30/2009
10/15/2009
11/03/2009
11/03/2009
11/30/2011
11/30/2011
11/30/2011

7/30/2013



Project
Number

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

Category {"tlelzz

Total

Adjusted Earnings
Retainage
Payment Due

Item Code
Number Number
0100 9520 104-03.10
0100 9050 104-04.30
0100 9502 104-04.31
0100 9503 104-04.32
0100 0010 105-01
0100 9029 108-07
0100 9020 109-01.01
0100 9020 ADJUSTMENT
0300 9021 109-01.01

$ 11,332,103.48 $ 11,383,701.22 $

$ 0.00 $ 0.00 $

$ 11,332,103.48 $ 11,383,701.22 $
Description Units Bid Qty
Supplemental Description Unit Price
ADDITIONAL WORK (DESCRIPTION) EACH 0.000
Change Mast Arm (50") $9,028.000
ADDITIONAL WORK () LS 0.000
Modify Existing Exxon Sign Footing $8,008.000
ADDITIONAL WORK () LS 0.000
Removal of 17' X 6' X 6' Sign Footer $3,569.190
ADDITIONAL WORK () LS 0.000
Removal Of Trees $3,264.000
CONSTRUCTION STAKES, LINES AND GRADES LS 1.000
$106,000.000
LIQUIDATED DAMAGES DAY 0.000
$1,100.000
PAY ADJUSTMENT FOR FUEL DOLL 0.000
$1.000
FUEL ADJUSTMENT DOLL $1.000
PAY ADJUSTMENT FOR FUEL DOLL 0.000
$1.000

-51,597.74

0.00

-51,597.74

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-105.060

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-105.06

0.00

Total Qty

1.000

1.000

1.000

1.000

1.000

0.000

0.000

175,182.230

0.000

Total Amt

9,028.00

8,008.00

3,569.19

3,264.00

106,000.00

0.00

0.00

175,182.23

0.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0500

0100

0100

0300

0500

0100

0100

0100

0100

0100

0500

0100

9022

9023

9023

9024

9025

0020

0030

0040

9504

0045

1900

0050

109-01.01

109-01.02

ADJUSTMENT

109-01.02

109-01.02

109-10.01

201-01

202-01

202-01.50

202-03.02

202-04.01

203-01

PAY ADJUSTMENT FOR FUEL

PAYMENT ADJUSTMENT FOR BITUMINOUS

MATERIAL.

BITUMINOUS ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

TRAINEE

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

4' X 4' Box

REMOVAL OF RIGID PAVEMENT

REMOVAL OF STRUCTURES (DESCRIPTION,
STA.)

(SEE PLANS DESCR.)

ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

DOLL

DOLL

DOLL

DOLL

DOLL

HOUR

LS

LS

EACH

CY.

LS

CY.

0.000
$1.000

0.000
$1.000

$1.000

0.000
$1.000

0.000
$1.000

1,620.000
$0.800

1.000
$108,500.000

1.000
$25,000.000

0.000
$4,299.000

4,000.000
$6.000

1.000
$50,000.000

27,741.000

0.000

0.000

54.850

0.000

0.000

981.000

0.000

0.000

0.000

0.000

0.000

3,575.220

0.00

0.00

54.85

0.00

0.00

784.80

0.00

0.00

0.00

0.00

0.00

14,300.88

0.000

0.000

253,645.500

0.000

0.000

981.000

1.000

1.000

1.000

1,030.240

1.000

31,030.000

0.00

0.00

253,645.50

0.00

0.00

784.80

108,500.00

25,000.00

4,299.00

6,181.44

50,000.00

124,120.00

7/30/2013
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14

57011-3225-
14

57011-3225-
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57011-3225-
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57011-3225-
14

57011-3225-
14

57011-3225-
14
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14
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14
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14

0100

0100

0100

0100

0100

0100

0500

0500

0500

0100

0100

9011

0060

9012

0070

0080

0090

1910

9018

9019

0100

0110

203-01.03

203-03

203-05

203-06

203-07

203-08

204-02.01

204-02.02

204-02.03

204-08

204-08.01

ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

BORROW EXCAVATION (UNCLASSIFIED)

UNDERCUTTING

WATER

FURNISHING & SPREADING TOPSOIL

CHANNEL EXCAVATION (UNCLASSIFIED)

DRY EXCAVATION (BRIDGES)

EXTRA DEPTH DRY EXCAVATION (a)

EXTRA DEPTH DRY EXCAVATION (b)

FOUNDATION FILL MATERIAL

BACKFILL MATERIAL (FLOWABLE FILL)

CY.

CY.

CY.

CY.

CY.

CY.

CY.

CY.

CY.

CY.

$4.000

0.000
$6.000

19,283.000
$6.000

0.000
$6.000

462.000
$10.000

483.000
$7.000

248.000
$5.000

174.000
$12.000

0.000
$18.000

0.000
$21.600

99.000
$34.000

100.000
$70.000

0.000

-3,939.090

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.210

0.00

-23,634.54

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

14.70

0.000

12,526.000

225.280

0.000

457.860

263.700

160.340

0.000

0.000

100.280

92.500

0.00

75,156.00

1,351.68

0.00

3,205.02

1,318.50

1,924.08

0.00

0.00

3,409.52

6,475.00

7/30/2013
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14
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57011-3225-
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57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0120

0120

0130

0140

0150

0160

0170

0180

0190

0200

0210

0220

209-02.05

ADJUSTMENT

209-05

209-08.02

209-08.03

209-08.08

209-09.01

209-09.04

209-09.40

209-09.41

209-20.03

209-40.30

12" TEMPORARY SLOPE DRAIN

TEST REPORT PAYMENT ADJUSTMENT

SEDIMENT REMOVAL

TEMPORARY SILT FENCE (WITH BACKING)

TEMPORARY SILT FENCE (WITHOUT BACKING)

ENHANCED ROCK CHECK DAM

SANDBAGS

SEDIMENT FILTER BAG(15' X 10"

CURB INLET PROTECTION (TYPE 1)

CURB INLET PROTECTION (TYPE 2)

POLYETHYLENE SHEETING (6 MIL. MINIMUM)

CATCH BASIN PROTECTION (TYPE A)

L.F.

L.F.

CY.

L.F.

EACH

BAG

EACH

EACH

EACH

S.Y.

EACH

171.000

$9.000
$9.000

73.000
$10.000

34,195.000
$2.000

24,048.000
$1.000

5.000
$300.000

800.000
$4.000

4.000
$350.000

9.000
$150.000

75.000
$150.000

1,000.000
$1.200

1.000

0.000

50.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

450.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

50.000

0.000

82.740

5,073.000

13,832.000

0.000

1,201.000

1.000

4.000

13.000

944.000

1.000

450.00

0.00

827.40

10,146.00

13,832.00

0.00

4,804.00

350.00

600.00

1,950.00

1,132.80

400.00
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57011-3225-
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0100

0100

0100

0100

0500

0100

0100

0100

0100

0100

0100

0230

0240

0250

0260

1920

0270

0280

0290

0300

0310

0320

209-40.33

209-65.03

303-01

303-01.01

303-01.02

303-01.03

303-10.01

303-10.03

307-01.01

307-01.08

307-02.01

CATCH BASIN PROTECTION (TYPE D)

TEMPORARY DIVERSION CHANNEL

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

GRANULAR BACKFILL (ROADWAY)

GRANULAR BACKFILL (BRIDGES)

GRANULAR BACKFILL (RETAINING WALLS)

MINERAL AGGREGATE (SIZE 57)

MINERAL AGGREGATE (SIZE 68)

EACH

L.F.

TON

TON

TON

TON

TON

TON

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) TON

GRADING A

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) TON

GRADING B-M2

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) TON

GRADING A

$400.000

43.000
$400.000

290.000
$16.000

22,498.000
$14.000

3,267.000
$20.000

44.000
$50.000

31.000
$22.000

183.000
$35.000

57.000
$40.000

1,453.000
$68.000

5,616.000
$68.000

3,189.000
$73.000

0.000

0.000

23.820

0.000

0.000

0.000

45.920

0.000

0.000

0.000

0.000

0.00

0.00

333.48

0.00

0.00

0.00

1,607.20

0.00

0.00

0.00

0.00

62.000

0.000

57,619.010

2,571.370

260.660

0.000

647.910

0.000

2,614.680

3,865.240

13,673.500

24,800.00

0.00

806,666.14

51,547.40

13,033.00

0.00

22,676.85

0.00

177,798.24

262,836.32

998,165.50

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0330

0340

0350

9000

9000

9001

9001

9002

0360

0370

0380

0390

9003

307-02.02

307-02.03

307-02.08

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

313-03

402-01

402-02

403-01

407-07

ASPHALT CEMENT (PG70-22)(BPMB-HM)
GRADING A-S

AGGREGATE (BPMB-HM) GRADING A-S MIX

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM)
GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

TREATED PERMEABLE BASE

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

S.Y.

TON

TON

TON

DOLL

82.000
$630.000

2,414.000
$44.000

2,544.000
$74.000

0.000

$1.000
$1.000

0.000
$1.000

$1.000

0.000
$1.000

7,609.000
$16.250

40.000
$310.000

185.000
$40.000

3.000
$610.000

0.000

0.000

0.000

0.000

0.000

0.000

733.750

0.000

0.000

0.000

0.000

0.000

0.560

0.000

0.00

0.00

0.00

0.00

0.00

733.75

0.00

0.00

0.00

0.00

0.00

341.60

0.00

302.566

9,152.749

10,307.390

0.000

20,564.460

758.550

18,685.960

0.000

8,184.060

0.000

0.000

21.230

0.000

190,616.58

402,720.96

762,746.86

0.00

20,564.46

758.55

18,685.96

0.00

132,990.98

0.00

0.00

12,950.30

0.00

7/30/2013



14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0100

0100

0100

0100

0100

0100

0100

0300

0500

0100

0100

0100

9004

0400

0410

0420

9007

9007

9026

9027

9028

9008

9009

9009

407-09

411-01.07

411-01.10

411-02.10

411-03.20

ADJUSTMENT

411-03.30

411-03.30

411-03.30

411-03.40

411-05.40

ADJUSTMENT

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG64-22) GRADING D

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

DOLL

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

$1.000

0.000
$1.000

260.000
$80.000

1,524.000
$78.000

1,492.000
$72.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

2,085.070

5,240.100

0.000

4,566.790

-23,264.780

0.000

0.000

0.000

0.000

5,040.760

0.00

0.00

162,635.46

377,287.20

0.00

4,566.79

-23,264.78

0.00

0.00

0.00

0.00

5,040.76

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
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0100

0100

0100

0300

0100

0100

0100

0100

0300

0300

0500

9010

0425

0430

9052

0435

0440

0450

0460

9005

9006

9013

411-05.41

415-01.02

501-01.03

501-05.01

504-01

604-01.01

604-01.02

604-01.04

604-01.06

604-01.07

604-01.08

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

COLD PLANING BITUMINOUS PAVEMENT

PORTLAND CEMENT CONCRETE PAVEMENT
(PLAIN) 10"

ADDITIONAL PORTLAND CEMENT CONCRETE
(RAMP PAVING)

CRACKING & SEATING CONCRETE PAVEMENT

CLASS A CONCRETE (ROADWAY)

STEEL BAR REINFORCEMENT (ROADWAY)

1-1/2" STEEL PIPE HANDRAIL

CLASS A CONCRETE ADJUSTMENT (INCREASE)

CLASS A CONCRETE ADJUSTMENT
(DECREASE)

CLASS A CONCRETE (BRIDGE) (FOUNDATION
LEVELING)

DOLL

S.Y.

S.Y.

CY.

LB.

L.F.

CY.

0.000
$1.000

27,250.000
$2.500

8,609.000
$52.600

0.000
$86.700

27,250.000
$1.900

30.000
$500.000

4,626.000
$1.000

309.000
$47.000

0.000
$488.750

0.000
$369.750

0.000
$187.600

0.000

0.000

0.000

0.000

0.000

-3.490

-2,000.100

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

-1,745.00

-2,000.10

0.00

0.00

0.00

0.00

0.000

55,122.890

7,516.460

125.300

28,949.390

44.800

7,475.000

116.000

0.000

0.000

0.000

0.00

137,807.23

395,365.80

10,863.51

55,003.84

22,400.00

7,475.00

5,452.00

0.00

0.00

0.00

7/30/2013
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0300

0300

0500

0500

0500

0500

0500

0500

0500

0500

0100

0100

1880

1890

1930

1940

1950

1950

1960

1970

1980

1990

0470

0480

604-02.01

604-02.02

604-02.03

604-03.01

604-03.02

ADJUSTMENT

604-03.04

604-03.09

604-04.01

604-05.31

604-07.01

604-15.01

CLASS A CONCRETE (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

TEST REPORT PAYMENT ADJUSTMENT

PAVEMENT @ BRIDGE ENDS

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (NEW STRUCTURES)

BRIDGE DECK GROOVING (MECHANICAL)

RETAINING WALL (DESCRIPTION)

(STA. 50+50 S.R. 20)

PORTLAND CEMENT GROUT

CY.

LB.

LB.

C.Y.

LB.

LB.

S.Y.

CY.

S.Y.

S.Y.

S.F.

CY.

355.000
$425.000

66,865.000
$0.670

38,423.000
$0.760

89.000
$469.000

12,833.000

$0.670
$0.670

416.000
$200.000

158.000
$449.000

308.000
$10.000

964.000
$2.000

667.000
$60.000

50.000
$70.000

-6.330

-1,053.500

0.000

5.580

0.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

$

-2,690.25

-705.85

0.00

2,617.02

0.00

0.67

0.00

0.00

0.00

0.00

0.00

0.00

317.170

63,547.000

38,423.000

89.000

12,833.000

0.000

416.000

158.000

308.890

824.130

660.870

0.000

134,797.25

42,576.49

29,201.48

41,741.00

8,598.11

0.00

83,200.00

70,942.00

3,088.90

1,648.26

39,652.20

0.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0500

0500

0500

0500

0500

0500

0300

0100

0100

0100

0100

9014

2000

2010

2020

9051

2030

9501

0500

0510

0520

0530

604-22.50

606-09.01

606-09.02

606-09.03

606-09.04

606-12.01

606-24.10

607-03.02

607-05.02

607-06.02

607-07.02

DEFECTIVE CONCRETE

TEST PILES (PRECAST CONCRETE, SIZE 1)

LOADING TEST (PRECAST CONCRETE, SIZE 1)

PRECAST CONCRETE PILES (SIZE 1)

PRECAST CONCRETE PILES (SIZE 1) (CUT-OFFS)

PILE ANCHORAGE SYSTEM (SEISMIC)

SHEET PILES

18" CONCRETE PIPE CULVERT (CLASS III)

24" CONCRETE PIPE CULVERT (CLASS III)

30" CONCRETE PIPE CULVERT (CLASS III)

36" CONCRETE PIPE CULVERT (CLASS III)

DOLL

L.F.

EACH

L.F.

EACH

S.F.

L.F.

L.F.

L.F.

L.F.

0.000
$1.000

85.000
$50.000

1.000
$3,000.000

715.000
$30.000

0.000
$18.100

20.000
$100.000

0.000
$14.940

7,664.000
$30.000

1,076.000
$36.000

338.000
$50.000

1,267.000
$67.000

-2.420

0.000

0.000

0.000

82.000

0.000

0.000

0.000

0.000

0.000

0.000

-2.42

0.00

0.00

0.00

1,484.20

0.00

0.00

0.00

0.00

0.00

0.00

-3,333.670

85.000

1.000

607.000

82.000

21.000

1,260.000

7,781.300

1,014.000

337.000

1,120.000

-3,333.67

4,250.00

3,000.00

18,210.00

1,484.20

2,100.00

18,824.40

233,439.00

36,504.00

16,850.00

75,040.00
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0540

9505

0550

0560

9518

0570

0580

0590

0600

0610

0620

607-08.02

607-09.02

607-50.05

607-57.01

607-57.03

611-01.02

611-02.10

611-02.11

611-02.13

611-07.01

611-07.02

42" CONCRETE PIPE CULVERT (CLASS III)

48" CONCRETE PIPE CULVERT (CLASS III)

PRECAST CONCRETE BOX CULVERT (8' X 4')

REINFORCED CONCRETE PIPE ARCH (22" X 13")

REINFORCED CONCRETE PIPE ARCH (36" X 23")

MANHOLES, > 4' - §8' DEPTH

JUNCTION BOX, TYPE 1

JUNCTION BOX, TYPE 2

JUNCTION BOX, TYPE 4

CLASS A CONCRETE (PIPE ENDWALLS)

STEEL BAR REINFORCEMENT (PIPE
ENDWALLS)

L.F.

L.F.

L.F.

L.F.

EACH

EACH

EACH

EACH

CY.

LB.

102.000
$80.000

0.000
$105.570

110.000
$740.000

235.000
$72.000

0.000
$82.970

3.000
$3,300.000

2.000
$2,200.000

1.000
$1,900.000

1.000
$4,000.000

24.000
$600.000

800.000
$1.200

0.000

0.000

1.500

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

1,110.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

93.000

93.500

0.000

326.000

2.000

3.000

1.000

2.000

30.320

1,583.000

0.00

9,818.01

69,190.00

0.00

27,048.22

6,600.00

6,600.00

1,900.00

8,000.00

18,192.00

1,899.60
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

9519

0630

0640

0650

0660

0670

0680

0690

0700

0710

2040

611-07.03

611-09.02

611-12.02

611-12.03

611-14.02

611-39.01

611-42.01

611-42.02

611-43.01

611-43.02

615-02.04

STRUCTURAL STEEL (PIPE ENDWALLS)

REWORK CATCHBASIN

CATCH BASINS, TYPE 12, > 4' - 8' DEPTH

CATCH BASINS, TYPE 12, > 8' - 12' DEPTH

CATCH BASINS, TYPE 14, > 4' - 8' DEPTH

CATCH BASINS, TYPE 39, 0' - 4 DEPTH

CATCH BASINS, TYPE 42, 0' - 4 DEPTH

CATCH BASINS, TYPE 42, > 4' - 8' DEPTH

CATCH BASINS, TYPE 43, 0' - 4 DEPTH

CATCH BASINS, TYPE 43, > 4' - 8' DEPTH

PRESTRESSED CONCRETE BOX BEAM (27" X
36")

CONCRETE PARAPET WITH STRUCTURAL

LB.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

0.000
$3.250

2.000
$1,000.000

80.000
$2,400.000

3.000
$3,200.000

9.000
$4,000.000

2.000
$2,800.000

15.000
$1,700.000

7.000
$1,700.000

2.000
$3,500.000

6.000
$4,500.000

564.000
$160.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

810.000

2.000

79.000

3.000

9.000

2.000

15.000

11.000

2.000

4.000

564.000

2,632.50

2,000.00

189,600.00

9,600.00

36,000.00

5,600.00

25,500.00

18,700.00

7,000.00

18,000.00

90,240.00
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0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

2050

0720

0720

0730

0735

0740

0750

0760

0770

0775

0780

0790

620-05

621-03.02

ADJUSTMENT

621-03.09

621-05.01

701-01.01

701-02

701-02.03

701-03

702-01

702-03

705-01.01

TUBING

18" TEMPORARY DRAINAGE PIPE

TEST REPORT PAYMENT ADJUSTMENT

60" TEMPORARY DRAINAGE PIPE

TEMPORARY SHORING

CONCRETE SIDEWALK (4 ")

CONCRETE DRIVEWAY

CONCRETE HANDICAP RAMP

CONCRETE MEDIAN PAVEMENT

CONCRETE CURB

CONCRETE COMBINED CURB & GUTTER

GUARDRAIL AT BRIDGE ENDS

L.F.

L.F.

L.F.

L.F.

S.F.

S.F.

S.F.

S.F.

CY.

CY.

CY.

L.F.

178.000
$150.000

414.000

$24.000
$24.000

195.000
$72.000

9,180.000
$10.000

59,225.000
$2.700

12,382.000
$4.350

1,825.000
$11.000

556.000
$215.000

310.000
$280.000

1,166.000
$170.000

162.000
$65.000

0.000

0.000

357.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

8,568.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

178.000

357.000

0.000

195.000

0.000

52,611.900

24,294.850

1,935.200

348.240

247.832

1,126.350

161.400

26,700.00

8,568.00

0.00

14,040.00

0.00

142,052.13

105,682.60

21,287.20

74,871.60

69,392.96

191,479.50

10,491.00
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9506

9016

0800

9015

0810

0820

0830

0840

0850

0860

0870

705-01.04

705-01.50

705-02.02

705-02.50

705-04.03

705-04.05

705-04.07

705-08.13

705-08.51

707-01.01

707-01.02

METAL BEAM GUARD FENCE

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

PERMANENT IMPACT ATTENUATOR NCHRP350
TL-3

PORTABLE IMPACT ATTENUATOR NCHRP350
TL-3

CHAIN-LINK FENCE (4-FOOT)

END & CORNER POST ASSEMBLY (CHAIN-LINK
FENCE 4)

L.F.

L.F.

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

L.F.

EACH

0.000
$80.740

0.000
$81.250

1,275.000
$18.750

0.000
$28.125

2.000
$675.000

6.000
$625.000

16.000
$2,200.000

2.000
$15,000.000

8.000
$5,500.000

192.000
$10.000

4.000
$250.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

66.000

0.000

1,412.500

37.500

4.000

3.000

17.000

0.000

14.000

170.000

4.000

5,328.84

0.00

26,484.38

1,054.69

2,700.00

1,875.00

37,400.00

0.00

77,000.00

1,700.00

1,000.00
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0500

0100

0880

0890

0900

0910

0920

0930

0940

0950

0960

2060

2070

0970

708-02.01

709-05.06

709-05.07

709-05.08

709-05.09

710-02

710-05

710-06.12

710-06.15

710-09.01

710-09.02

711-01.06

MARKERS (CONCRETE R.O.W. POSTS)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS A-2)

MACHINED RIP-RAP (CLASS B)

MACHINED RIP-RAP (CLASS C)

AGGREGATE UNDERDRAINS (WITH PIPE)

LATERAL UNDERDRAIN

LATERAL UNDERDRAIN ENDWALL (3:1)

LATERAL UNDERDRAIN ENDWALL (6:1)

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

6" PIPE UNDERDRAIN

CONCRETE MEDIAN BARRIER (TYING TO
GUARDRAIL)

EACH

TON

TON

TON

TON

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

45.000
$75.000

497.000
$35.000

1,000.000
$35.000

1,775.000
$35.000

472.000
$29.000

14,785.000
$2.300

100.000
$1.500

1.000
$300.000

3.000
$300.000

190.000
$30.000

24.000
$12.000

22.000

0.000

0.000

0.000

718.360

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

25,142.60

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

2,242.300

88.110

2,395.470

636.910

13,516.000

45.000

0.000

0.000

270.000

100.000

0.000

0.00

78,480.50

3,083.85

83,841.45

18,470.39

31,086.80

67.50

0.00

0.00

8,100.00

1,200.00

0.00
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0980

0990

1000

1010

1020

1030

1040

1050

1060

1070

1080

711-02

712-01

712-02.02

712-02.36

712-04.01

712-04.50

712-05.01

712-05.03

712-06

712-06.01

712-07.03

CONCRETE MEDIAN B.R (BR PIER
PROTECTION)

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

REMOVE AND RELOCATE PORTABLE BARRIER
RAIL

FLEXIBLE DRUMS (CHANNELIZING)

PORTABLE BARRIER RAIL DELINEATOR

WARNING LIGHTS (TYPE A)

WARNING LIGHTS (TYPE C)

SIGNS (CONSTRUCTION)

VERTICAL PANELS

TEMPORARY BARRICADES (TYPE III)

L.F.

LS

L.F.

L.F.

EACH

EACH

EACH

EACH

S.F.

S.F.

L.F.

$250.000

205.000
$250.000

1.000
$55,500.000

2,250.000
$27.000

2,901.000
$3.000

320.000
$29.000

113.000
$8.000

10.000
$30.000

10.000
$38.000

973.000
$6.900

136.000
$10.500

300.000
$10.500

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

1.000

13,720.000

640.000

347.000

200.000

14.000

15.000

1,079.520

172.000

220.000

0.00

55,500.00

370,440.00

1,920.00

10,063.00

1,600.00

420.00

570.00

7,448.69

1,806.00

2,310.00
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0100
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0100

0100

0100

0100

0100

0100

0100

0100

1090

1100

1110

1120

1130

1140

1150

1160

1170

1180

1190

712-08.03

712-09.01

713-01.01

713-01.02

713-02.14

713-06

713-11.01

713-11.02

713-11.03

713-13.02

713-13.03

ARROW BOARD (TYPE C)

REMOVABLE PAVEMENT MARKING LINE

CLASS A CONCRETE (FOUNDATION FOR SIGN
SUPPORTS)

STEEL BAR REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

FLEXIBLE DELINEATOR (WHITE)

STEEL I-BEAMS & WF-BEAMS(BREAKAWAY)
SIGN SUPPORT

"U" SECTION STEEL POSTS

PERFORATED/KNOCKOUT SQUARE TUBE POST

2 1/2" DIA ROUND STEEL TUBE SIGN POST

FLAT SHEET ALUMINUM SIGNS (0.080" THICK)

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

EACH

L.F.

EACH

LB.

LB.

LB.

S.F.

S.F.

4.000
$1,100.000

5,781.000
$1.300

4.000
$570.000

955.000
$2.100

20.000
$29.000

2,675.000
$3.800

990.000
$1.500

1,244.000
$2.600

90.000
$4.500

453.000
$9.100

97.000
$9.900

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3.000

226.000

3.080

854.800

0.000

2,509.000

986.500

1,716.306

135.675

406.170

205.340

3,300.00

293.80

1,755.60

1,795.08

0.00

9,534.20

1,479.75

4,462.40

610.54

3,696.15

2,032.87
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0100

0100

0100

0100
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0100

0100
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0100

0100

0100

1200

1210

1220

1230

1240

1250

1260

1270

1280

1290

1300

713-14

713-15

713-15.07

713-16.01

713-16.20

713-16.21

716-02.01

716-02.03

716-02.04

716-02.05

716-02.06

EXTRUDED ALUMINUM PANEL SIGNS

REMOVAL OF SIGNS, POSTS AND FOOTINGS

SUSPENDED FLAT SHEET ALUMINUM SIGN
(0.080" THICK)

CHANGEABLE MESSAGE SIGN UNIT

SIGNS (DESCRIPTION)
(BICYCLE SYMBOL AND SHARE THE ROAD)

SIGNS (DESCRIPTION)
(BIKE ROUTE)

PLASTIC PAVEMENT MARKING (4" LINE)

PLASTIC PAVEMENT MARKING (CROSS-WALK)

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

S.F.

LS

EACH

EACH

EACH

EACH

L.M.

L.F.

S.Y.

L.F.

EACH

347.000
$19.500

1.000
$200.000

4.000
$118.600

2.000
$5,900.000

8.000
$225.000

8.000
$99.000

9.440
$3,550.000

1,869.000
$10.600

424.000
$23.200

401.000
$14.000

39.000
$175.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

346.000

1.000

4.000

3.000

8.000

8.000

7.372

1,118.000

441.900

455.000

59.000

6,747.00

200.00

474.40

17,700.00

1,800.00

792.00

26,170.60

11,850.80

10,252.08

6,370.00

10,325.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1310

1320

1330

1340

1350

1360

1370

1380

1390

1400

1410

716-02.10

716-03.01

716-04.01

716-05.01

716-05.02

717-01

730-01.02

730-02.09

730-02.17

730-02.30

730-02.31

PLASTIC PAVEMENT MARKING (6" LINE)

PLASTIC WORD PAVEMENT MARKING (ONLY)

PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW)

PAINTED PAVEMENT MARKING (4" LINE)

PAINTED PAVEMENT MARKING (8" BARRIER
LINE)

MOBILIZATION

REMOVAL OF SIGNAL EQUIPMENT

SIGNAL HEAD ASSEMBLY (130 WITH
BACKPLATE)

SIGNAL HEAD ASSEMBLY (150 A2H WITH
BACKPLATE)

SIGNAL HEAD ASSEMBLY (DESCRIPTION)

(130 A2 WITH BACKPLATE)

SIGNAL HEAD ASSEMBLY (DESCRIPTION)
(140 A1 WITH BACKPLATE)

LM.

EACH

EACH

LM.

LS

EACH

EACH

EACH

EACH

EACH

2.630
$4,600.000

2.000
$190.000

2.000
$200.000

10.480
$1,000.000

6,711.000
$0.600

1.000
$283,065.810

2.000
$1,350.000

18.000
$724.000

5.000
$1,275.000

3.000
$634.000

3.000
$1,881.000

0.000

0.000

0.000

0.000

0.000

0.000

1.000

0.000

-3.000

1.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

1,350.00

0.00

-3,825.00

634.00

0.00

2.613

2.000

2.000

13.834

18,023.000

1.000

2.000

18.000

5.000

3.000

3.000

12,019.80

380.00

400.00

13,834.00

10,813.80

283,065.81

2,700.00

13,032.00

6,375.00

1,902.00

5,643.00

7/30/2013



57011-3225-

14 0100 1420 730-03.20 INSTALL PULL BOX (TYPE A) EACH 11.000 0.000 $ 0.00 13.000 $ 2,821.00
$217.000
57011-3225-
14 0100 1430 730-03.21 INSTALL PULL BOX (TYPE B) EACH 12.000 0.000 $ 0.00 11.000 $ 4,081.00
$371.000
57011-3225-
14 0100 1440 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 2,700.00
$900.000
57011-3225-
14 0100 1450 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 846.000 0.000 $ 0.00 1,855.000 $ 1,817.90
$0.980
57011-3225-
14 0100 1460 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,995.000 0.000 $ 0.00 3,095.000 $ 4,363.95
$1.410
57011-3225-
14 0100 1470 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,816.000 0.000 $ 0.00 2,550.000 $ 4,360.50
$1.710
57011-3225- SPAN WIRE ASSEMBLY( LBS.MIN.BRK
14 0100 1480 730-09.01 STRENGTH) L.F. 474.000 5.000 $ 13.45 520.000 $ 1,398.80
(27.091 LBS.MIN.BRK STRENGTH) $2.690
57011-3225- "
14 0100 1490 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 474.000 0.000 $ 0.00 520.000 $ 551.20
$1.060
57011-3225- "
14 0100 1500 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,622.000 0.000 $ 0.00 1,938.000 $ 5,620.20
$2.900
57011-3225- "
14 0100 1510 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 251.000 0.000 $ 0.00 635.000 $ 3,257.55
$5.130
57011-3225- "
14 0100 1520 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 26.000 0.000 $ 0.00 105.000 $ 1,002.75
$9.550
57011-3225-

7/30/2013



14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1530

1540

1550

1560

1570

1580

1590

1600

1610

1620

1630

1640

730-12.08

730-12.09

730-13.01

730-13.02

730-14.01

730-14.02

730-14.03

730-14.11

730-15.32

730-16.02

730-18.01

730-23.01

CONDUIT 2" DIAMETER (RGS)

CONDUIT 3" DIAMETER (RGS)

VEHICLE LOOP DETECTOR (SHELF MOUNT)

VEHICLE DETECTOR (VIDEO)

SHIELDED DETECTOR CABLE

SAW SLOT

LOOP WIRE

PREFORMED DETECTION LOOP(DESCRIPTION)

(6'x 50"

CABINET (EIGHT PHASE BASE MOUNTED)

EIGHT PHASE ACTUATED CONTROLLER

MASTER CONTROLLER

STEEL STRAIN POLE (SIGNAL SUPPORT)

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

783.000
$26.000

204.000
$27.000

26.000
$153.000

2.000
$5,290.000

4,651.000
$1.350

4,302.000
$5.850

11,185.000
$0.810

2.000
$1,000.000

3.000
$7,460.000

3.000
$4,656.000

1.000
$3,093.000

4.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-98.000

-1.200

1.000

1.000

-0.800

$

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-98,000.00

-8,952.00

4,656.00

3,093.00

-6,650.40

780.000

200.000

26.000

2.000

6,820.000

4,118.000

10,917.000

2.000

3.000

3.000

1.000

4.000

20,280.00

5,400.00

3,978.00

10,580.00

9,207.00

24,090.30

8,842.77

2,000.00

22,380.00

13,968.00

3,093.00

33,252.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1650

1660

1670

1680

1690

1700

1710

1720

1730

1740

1750

730-23.30

730-23.96

730-23.97

730-23.98

730-26.05

730-35.01

730-35.05

730-35.11

730-35.21

730-40

740-10.03

PEDESTAL POLE (DESCRIPTION)
(PEDESTRIAN)

CANTILEVER SIGNAL SUPPORT (DESCRIPTION)
(1 @45 & 50"

CANTILEVER SIGNAL SUPPORT (DESCRIPTION)
(1 @ 50" & 60")

CANTILEVER SIGNAL SUPPORT (DESCRIPTION)
(2 @ 60" & 60")

COUNTDOWN PEDESTRIAN SIGNAL

RF DATA SYSTEM (DESCRIPTION)

(SPREAD SPECTRUM)

DATA SYSTEM POWER SUPPLY

ANTENNA (YAGI)

RF DATA SYSTEM CABLE(DESCRIPTION)

(RGA COAXIAL)

TEMPORARY TRAFFIC SIGNAL SYSTEM

GEOTEXTILE (TYPE III)(EROSION CONTROL)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

EACH

S.Y.

$8,313.000

7.000
$895.000

1.000
$11,427.000

2.000
$12,324.000

1.000
$12,911.000

20.000
$667.000

3.000
$2,522.000

3.000
$39.000

3.000
$190.000

231.000
$2.400

2.000
$17,100.000

1,836.000
$2.500

1.800

0.000

0.250

0.250

0.000

0.000

0.000

0.000

0.000

0.000

0.000

1,611.00

0.00

3,081.00

3,227.75

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8.200

1.000

2.000

1.000

18.000

3.000

3.000

3.000

236.000

0.000

2,926.660

7,339.00

11,427.00

24,648.00

12,911.00

12,006.00

7,566.00

117.00

570.00

566.40

0.00

7,316.65

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2080

2090

2100

2110

2120

2130

2140

2150

2160

2160

2170

2180

771-20.47

771-20.48

771-20.49

771-20.50

771-20.51

771-20.52

771-20.53

771-20.54

771-20.55

ADJUSTMENT

771-20.56

771-20.57

MAIN 6 IN STEEL DIRECT BURY

MAIN 4 IN STEEL DIRECT BURY

MAIN 3 IN STEEL DIRECT BURY

MAIN 2 IN STEEL DIRECT BURY

MAIN 6 IN STEEL DIRECTIONAL BORE

MAIN 4 IN STEEL DIRECTIONAL BORE

MAIN 3 IN STEEL DIRECTIONAL BORE

MAIN 2 IN STEEL DIRECTIONAL BORE

VALVE INSTALLATION 6 IN STEEL BALL

STOCKPILED MATERIALS -

VALVE INSTALLATION 4 IN STEEL BALL

VALVE INSTALLATION 3 IN STEEL BALL

L.F. 1,043.000
$29.600

L.F. 5,457.000
$22.800

L.F. 54.000
$19.750

LF. 171.000
$16.450

L.F. 147.000
$46.500

L.F. 986.000
$31.750

L.F. 100.000
$27.250

L.F. 142.000
$21.850

EACH 3.000
$2,660.000

EACH 6.000
$1,680.000

EACH 1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.01

0.00

0.00

1,057.000

5,592.000

57.000

35.000

74.000

986.000

0.000

142.000

3.000

7.000

1.000

31,287.20

127,497.60

1,125.75

575.75

3,441.00

31,305.50

0.00

3,102.70

7,980.00

0.00

11,760.00

1,330.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2190

2190

2200

2210

2220

2230

2240

2250

2260

2270

2280

2290

771-20.58

ADJUSTMENT

771-20.59

771-20.60

771-20.61

771-20.62

771-20.63

771-20.64

771-20.65

771-20.66

771-20.67

771-20.68

VALVE INSTALLATION 2 IN STEEL BALL

STOCKPILED MATERIALS -

VALVE INST. 4 IN PLASTIC POLYVALVE

VALVE INST. 1-1/4 IN (PLS) POLYVALVE

17# ANODE

HOT TAP 6 IN STEEL 3-WAY TEE

HOT TAP 4 IN STEEL 3-WAY TEE

HOT TAP 3 IN STEEL 3-WAY TEE

HOT TAP 2 IN STEEL 3-WAY TEE

HOT TAP 6 IN STEEL SHORTSTOPP

HOT TAP 4 IN STEEL SHORTSTOPP

HOT TAP 3 IN STEEL SHORTSTOPP

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$1,330.000

2.000

$960.000

1.000

$715.000

5.000
$5.000

27.000
$280.000

4.000
$7,700.000

7.000
$6,300.000

1.000
$5,250.000

5.000
$4,000.000

2.000
$4,650.000

1.000
$3,700.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.01

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.000

0.000

0.000

27.000

2.000

7.000

1.000

5.000

2.000

0.000

0.000

1,920.00

0.00

0.00

0.00

7,560.00

15,400.00

44,100.00

5,250.00

20,000.00

9,300.00

0.00

0.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2300

2310

2320

2330

2340

2350

2360

2370

2380

2390

2400

771-20.69

771-20.70

771-20.71

771-20.72

771-20.73

771-20.74

771-20.75

771-20.76

771-20.77

771-20.78

771-20.79

HOT TAP 2 IN STEEL SHORTSTOPP

SERVICE PE 1/2 IN LONG SIDE

SERVICE PE 1/2 IN SHORT SIDE

SERVICE PE 1-1/4 IN LONG SIDE

SERVICE PE 1-1/4 IN SHORT SIDE

SERVICE STL 3/4 IN LONG SIDE

SERVICE STL 3/4 IN SHORT SIDE

SERVICE STL 1 IN LONG SIDE

SERVICE STL 1 IN SHORT SIDE

SERVICE STL 1-1/4 IN LONG SIDE

SERVICE STL 1-1/4 IN SHORT SIDE

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$2,500.000

1.000
$1,650.000

3.000
$1,060.000

4.000
$639.000

3.000
$1,485.000

2.000
$1,015.000

19.000
$1,670.000

10.000
$1,070.000

4.000
$1,865.000

3.000
$1,195.000

1.000
$2,170.000

2.000
$1,360.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

1.000

3.000

11.000

4.000

9.000

8.000

1.000

3.000

1.000

0.000

1,650.00

1,060.00

1,917.00

16,335.00

4,060.00

15,030.00

8,560.00

1,865.00

3,585.00

2,170.00

0.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2410

2420

2420

2430

2440

2440

2450

2460

2470

2480

2490

2500

2510

771-20.80

771-20.81

ADJUSTMENT

771-20.82

771-20.83

ADJUSTMENT

771-20.84

771-20.89

775-42.20

775-42.21

775-42.22

775-42.23

775-42.24

MISC. FITTINGS STEEL 6 IN

MISC. FITTINGS STEEL 4 IN

STOCKPILED MATERIALS -

MISC. FITTINGS STEEL 3 IN

MISC. FITTINGS STEEL 2 IN

STOCKPILED MATERIALS -

MISC. FITTINGS PLASTIC 4 IN

MAIN MARKERS

1IN COPPER SETTER YOKE

1IN CORPORATION STOP

1IN CURB STOP

5/8IN CURB STOP

1IN DIRECT TAP

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

16.000
$176.000

25.000

$150.000

5.000

$100.000

9.000

$60.000

3.000

$80.000

9.000
$143.000

19.000
$210.250

103.000
$50.530

103.000
$78.170

46.000
$43.900

88.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.01

0.00

0.00

0.00

0.00

0.00

0.00

0.00

15.000

40.000

6.000

8.000

1.000

0.000

22.000

59.000

80.000

0.000

59.000

2,640.00

6,000.00

-0.01

600.00

480.00

0.01

80.00

0.00

4,625.50

2,981.27

6,253.60

0.00

8,035.80

7/30/2013



14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2520

2530

2540

2550

2560

2570

2580

2590

2600

2610

2620

775-42.25

775-42.26

775-42.27

775-42.28

775-42.29

775-42.30

775-42.31

775-42.32

775-42.33

775-42.34

775-42.35

1IN TYPE K COPPER (DIRECTIONAL BORE)

1IN TYPE K COPPER (OPEN CUT)

1IN X 3/ 4IN PACK JOINT REDUCER

1.5IN COPPER SETTER YOKE

1.5IN CORPORATION STOP

1.5IN CURB STOP

1.5IN DIRECT TAP

1.5IN TYPE K COPPER (DIRECTIONAL BORE)

1.5IN TYPE K COPPER (OPEN CUT)

1.5IN X 5/8IN PACK JOINT TEE

10IN DEADMAN BLOCK

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

L.F.

L.F.

EACH

EACH

$136.200

1,605.000
$14.390

355.000
$8.660

31.000
$22.000

3.000
$783.490

12.000
$113.730

12.000
$184.740

12.000
$136.200

320.000
$17.210

90.000
$11.480

6.000
$66.730

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,802.000

810.000

103.000

24.000

7.000

6.000

11.000

80.000

38.000

7.000

2.000

40,320.78

7,014.60

2,266.00

18,803.76

796.11

1,108.44

1,498.20

1,376.80

436.24

467.11

928.06

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2630

2640

2650

2660

2670

2680

2690

2700

2710

2720

2730

775-42.36

775-42.37

775-42.38

775-42.39

775-42.40

775-42.41

775-42.42

775-42.43

775-42.44

775-42.45

775-42.46

10IN DUCTILE IRON PIPE

10IN FIELD LOCK GASKETS

10IN RESTRAING GLAND

10IN MJ CAP

10IN MJ PLUG

10IN OR GATE VALVE

10IN OR TAPPING VALVE

10IN X 10IN MJ TEE

10IN X 10IN TAPPING SLEEVE

10IN X 12IN SOLID SLEEVE

10IN X 6IN ANCHOR TEE

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$464.030

280.000
$30.240

3.000
$97.340

8.000
$97.450

1.000
$121.810

1.000
$94.470

2.000
$1,162.930

1.000
$1,889.800

1.000
$299.800

1.000
$1,291.310

1.000
$207.450

1.000
$228.950

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

265.000

2.000

13.000

1.000

1.000

2.000

1.000

1.000

1.000

0.000

1.000

8,013.60

194.68

1,266.85

121.81

94.47

2,325.86

1,889.80

299.80

1,291.31

0.00

228.95

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2740

2750

2760

2770

2780

2790

2800

2810

2820

2830

2840

775-42.47

775-42.48

775-42.49

775-42.50

775-42.51

775-42.52

775-42.53

775-42.54

775-42.55

775-42.56

775-42.57

12IN ANCHOR 90

12IN CASING END SEALS

12IN DEADMAN BLOCK

12IN DUCTILE IRON PIPE (OPEN CUT)

12IN FIELD LOCK GASKETS

12IN FLEX RING DIP (DIRECTIONAL BORE)

12IN RESTRAING GLAND

12IN MJ 45

12IN MJ CAP

12IN MJ PLUG

12IN OR GATE VALVE

EACH

EACH

EACH

L.F.

EACH

L.F.

EACH

EACH

EACH

EACH

EACH

2.000
$481.250

6.000
$64.880

6.000
$550.280

7,500.000
$34.460

20.000
$111.390

580.000
$82.380

40.000
$128.420

4.000
$245.110

4.000
$145.150

2.000
$110.320

19.000
$1,465.840

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

4.000

6.000

7,792.000

24.000

540.000

114.000

14.000

4.000

2.000

17.000

0.00

259.52

3,301.68

268,512.32

2,673.36

44,485.20

14,639.88

3,431.54

580.60

220.64

24,919.28

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2850

2860

2870

2880

2890

2900

2910

2920

2930

2940

2950

775-42.58

775-42.59

775-42.60

775-42.61

775-42.62

775-42.63

775-42.64

775-42.65

775-42.66

775-42.67

775-42.68

12IN OR TAPPING VALVE

12IN STL CASING (.25 MIN WALL)(DRY BORE)

12IN X 10IN MJ TEE

12IN X 12IN ANCHOR TEE

12IN X 12IN MJ TEE

12IN X 12IN SOLID SLEEVE

12IN X 12IN TAPPING SLEEVE

12IN X 4IN MJ TEE

12IN X 6IN ANCHOR TEE

12IN X 6IN CASING SPACERS

12IN X 6IN MJ TEE

EACH

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

4.000
$2,682.560

290.000
$115.010

1.000
$337.500

2.000
$624.130

4.000
$387.990

4.000
$252.190

4.000
$1,291.310

7.000
$247.880

23.000
$284.490

10.000
$60.620

5.000
$259.250

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4.000

303.000

1.000

0.000

3.000

5.000

4.000

0.000

25.000

0.000

4.000

10,730.24

34,848.03

337.50

0.00

1,163.97

1,260.95

5,165.24

0.00

7,112.25

0.00

1,037.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2960

2970

2980

2990

3000

3010

3020

3030

3040

3050

3060

775-42.69

775-42.70

775-42.71

775-42.72

775-42.73

775-42.74

775-42.75

775-42.76

775-42.77

775-42.78

775-42.79

12IN X 8IN ANCHOR TEE

12IN X 8IN CASING SPACERS

12IN X 8IN MJ TEE

12IN X 90 BEND

16IN DEADMAN BLOCK

16IN MJ CAP

16IN X 8IN SS TAPPING SLEEVE

2IN COPPER SETTER YOKE

2IN CORPORATION STOP

2IN CURB STOP

2IN METER BOX

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

5.000
$319.830

20.000
$64.030

3.000
$316.050

3.000
$279.440

1.000
$796.660

1.000
$305.840

1.000
$1,303.930

4.000
$934.640

6.000
$184.780

10.000
$402.770

4.000
$153.690

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4.000

1.000

3.000

2.000

0.000

0.000

0.000

1.000

5.000

6.000

2.000

1,279.32

64.03

948.15

558.88

0.00

0.00

0.00

934.64

923.90

2,416.62

307.38

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3070

3080

3090

3100

3110

3120

3130

3140

3150

3160

3170

775-42.80

775-42.81

775-42.82

775-42.83

775-42.84

775-42.85

775-42.86

775-42.87

775-42.88

775-42.89

775-42.90

2IN PACK JOINT 90 BEND

2IN TYPE K COPPER (DIRECTIONAL BORE)

2IN TYPE K COPPER (OPEN CUT)

2IN X 1IN PACK JOINT REDUCER

2IN X 5/8IN PACK JOINT TEE

20IN CASING END SEALS

20IN STL CASING (.25 MIN WALL)(DRY BORE)

20IN X 12IN CASING SPACERS

3/4IN CORTEN ALL THREAD ROD

3/4IN COPPER BRANCH PIECE TEE

3/4IN TYPE K COPPER

EACH

L.F.

L.F.

EACH

EACH

EACH

L.F.

EACH

L.F.

EACH

EACH

1.000
$152.970

180.000
$22.750

50.000
$16.780

1.000
$90.390

2.000
$90.390

4.000
$81.030

180.000
$191.400

20.000
$113.850

300.000
$3.450

8.000
$36.860

100.000
$5.570

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

11.000

240.000

58.000

5.000

1.000

4.000

100.000

18.000

308.000

19.000

519.000

1,682.67

5,460.00

973.24

451.95

90.39

324.12

19,140.00

2,049.30

1,062.60

700.34

2,890.83

7/30/2013



14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3180

3190

3200

3210

3220

3230

3240

3250

3260

3270

3280

3290

775-42.91

775-42.92

775-42.93

775-42.94

775-42.95

775-42.96

775-42.97

775-42.98

775-42.99

775-43.01

775-43.02

775-43.03

4 1/2IN X 4 FT BURY FIRE HYDRANT

4IN X 2IN TAPPED PLUG

5 1/4IN X 4 FT BURY FIRE HYDRANT

5/8IN PACK JOINT TEE

5/8IN COPPER SETTER YOKE

5/8IN X 90 PACK JOINT BEND

6IN DEADMAN BLOCK

6IN DIP

6IN FIELD LOCK GASKETS

6IN RESTRAING GLAND

6IN MJ 90

6IN MJ CAP

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

EACH

EACH

EACH

EACH

5.000
$1,540.740

6.000
$52.000

22.000
$1,582.410

15.000
$40.180

67.000
$124.660

8.000
$23.900

8.000
$320.280

100.000
$25.360

6.000
$50.180

23.000
$54.060

6.000
$120.890

8.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6.000

0.000

23.000

1.000

67.000

20.000

9.000

220.500

4.000

71.000

10.000

10.000

9,244 44

0.00

36,395.43

40.18

8,352.22

478.00

2,882.52

5,591.88

200.72

3,838.26

1,208.90

648.80

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3300

3310

3320

3330

3340

3350

3360

3370

3380

3390

3400

775-43.04

775-43.05

775-43.06

775-43.07

775-43.08

775-43.09

775-43.10

775-43.11

775-43.12

775-43.13

775-43.14

6IN MJ PLUG

6IN OR GATE VALVE

6IN OR TAPPING VALVE

6IN X 12IN SOLID SLEEVE

6IN X 2IN MJ PLUG

6IN X 6IN MJ TEE

6IN X 6IN TAPPING SLEEVE

8IN DEADMAN BLOCK

8IN DUCTILE IRON PIPE

8IN FIELD LOCK GASKETS

8IN RESTRAING GLAND

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

EACH

EACH

$64.880

1.000
$62.350

28.000
$524.290

8.000
$997.330

2.000
$133.300

1.000
$78.760

1.000
$167.820

8.000
$671.600

10.000
$320.280

900.000
$28.870

15.000
$41.870

22.000
$70.680

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

32.000

9.000

0.000

1.000

1.000

9.000

9.000

805.000

6.000

32.000

0.00

16,777.28

8,975.97

0.00

78.76

167.82

6,044.40

2,882.52

23,240.35

251.22

2,261.76

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3410

3420

3430

3440

3450

3460

3470

3480

3490

3500

3510

775-43.15

775-43.16

775-43.17

775-43.18

775-43.19

775-43.20

775-43.21

775-43.22

775-43.23

775-43.24

775-43.25

8IN MJ 90

8IN MJ CAP

8IN MJ PLUG

8IN OR GATE VALVE

8IN OR TAPPING VALVE

8IN X 6IN MJ TEE

8IN X 12IN CASING SPACERS

8IN X 12IN SOLID SLEEVE

8IN X 4IN MJ TEE

8IN X 4IN BEND

8IN X 6IN ANCHOR TEE

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

3.000
$157.570

4.000
$81.460

5.000
$77.890

7.000
$759.050

5.000
$1,363.490

3.000
$197.400

20.000
$64.030

5.000
$178.280

1.000
$172.160

2.000
$248.090

4.000
$199.370

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3.000

4.000

4.000

8.000

4.000

2.000

14.000

0.000

0.000

0.000

5.000

47271

325.84

311.56

6,072.40

5,453.96

394.80

896.42

0.00

0.00

0.00

996.85

7/30/2013



57011-3225-

14 0900 3520 775-43.26 8IN X 6IN MJ TEE EACH 2.000 0.000 $ 0.00 1.000 $ 197.40
$197.400
57011-3225-
14 0900 3530 775-43.27 8IN X 8IN MJ TEE EACH 2.000 0.000 $ 0.00 3.000 $ 670.32
$223.440
57011-3225-
14 0900 3540 775-43.28 8IN X 8IN TAPPING SLEEVE EACH 4.000 0.000 $ 0.00 4.000 $ 3,368.00
$842.000
57011-3225-
14 0900 3550 775-43.29 AIR RELEASE VALVE EACH 10.000 0.000 $ 0.00 3.000 $ 608.40
$202.800
57011-3225-
14 0900 3560 775-43.30 HDPE WRAP FOR 12IN DIP LF. 580.000 0.000 $ 0.00 540.000 $ 1,393.20
$2.580
57011-3225-
14 0900 3570 775-43.31 RELOCATE 1IN METER AND BOX EACH 6.000 0.000 $ 0.00 12.000 $ 1,268.52
$105.710
57011-3225-
14 0900 3580 775-43.32 RELOCATE 1.5IN METER AND BOX EACH 3.000 0.000 $ 0.00 2.000 $ 211.42
$105.710
57011-3225-
14 0900 3590 775-43.33 RELOCATE 2IN METER AND BOX EACH 4.000 0.000 $ 0.00 1.000 $ 105.71
$105.710
57011-3225-
14 0900 3600 775-43.34 RELOCATE 3/4IN METER AND BOX EACH 27.000 0.000 $ 0.00 44.000 $ 4,651.24
$105.710
57011-3225-
14 0900 3610 775-43.35 REMOVE EX ISTING VALVE BOX EACH 42.000 0.000 $ 0.00 32.000 $ 2,226.56
$69.580
57011-3225-
14 0900 3620 775-43.36 REMOVE EXISTING FH EACH 16.000 0.000 $ 0.00 19.000 $ 2,610.60
$137.400

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3630

3640

3650

3660

3670

9507

9508

9509

9510

9511

9512

775-43.37

775-43.38

775-43.39

775-43.40

775-43.41

775-67.14

775-67.15

775-67.16

775-67.17

775-67.18

775-67.19

STD DUAL METER BOX

STD METER BOX

3 PC CI VALVE BOX

CONCRETE THRUST BLOCKING

FH WEEP HOLE WASHED ROCK

4 1/2IN X 2FT HYDRANT EXTENSION

4 1/2IN X 5SFT HYDRANT EXTENSION

5 1/4IN X 1FT HYDRANT EXTENSION

5 1/4IN X 1.5FT HYDRANT EXTENSION

5 1/4IN X 2FT HYDRANT EXTENSION

5 1/4IN X 2.5FT HYDRANT EXTENSION

EACH

EACH

EACH

CY.

TON

EACH

EACH

EACH

EACH

EACH

EACH

8.000
$101.310

83.000
$72.280

78.000
$242.540

50.000
$211.600

20.000
$28.700

0.000
$821.340

0.000
$885.370

0.000
$788.560

0.000
$836.980

0.000
$885.390

0.000
$969.620

0.000

10.000

15.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

722.80

3,638.10

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

34.000

62.000

94.000

32.000

22.520

3.000

1.000

5.000

3.000

5.000

1.000

3,444.54

4,481.36

22,798.76

6,771.20

646.32

2,464.02

885.37

3,942.80

2,510.94

4,426.95

969.62

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

9513

9514

9515

9516

9517

3680

3690

3700

3710

3720

3730

775-67.20

775-67.21

775-67.22

775-67.23

775-67.24

777-19.01

777-19.02

777-19.03

777-19.04

777-19.05

777-19.06

5 1/4IN X 3FT HYDRANT EXTENSION

5 1/4IN X 4FT HYDRANT EXTENSION

5 1/4IN X SFT HYDRANT EXTENSION

5 1/4IN X 6FT HYDRANT EXTENSION

5 1/4IN X 6.5SFT HYDRANT EXTENSION

STANDARD DEPTH MANHOLE (0-8FT)

EXTRA DEPTH MANHOLE

DOGHOUSE MANHOLE BOTTOM SECTION

CONNECT TO EXISTING MANHOLE

ADJUST MANHOLE RIM TO MATCH FINAL
GRADE

8IN PVC SEWER MAIN (0-8FT OPEN CUT)

EACH

EACH

EACH

EACH

EACH

EACH

V.F.

EACH

EACH

EACH

L.F.

0.000
$992.620

0.000
$1,036.580

0.000
$1,239.290

0.000
$1,309.480

0.000
$1,344.570

8.000
$1,936.680

25.000
$203.920

3.000
$2,591.250

3.000
$580.680

33.000
$663.400

20.000
$25.900

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

17.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

11,277.80

0.00

3.000

3.000

2.000

1.000

1.000

7.000

38.000

3.000

4.000

51.000

28.000

2,977.86

3,109.74

2,478.58

1,309.48

1,344.57

13,556.76

7,748.96

7,773.75

2,322.72

33,833.40

725.20

7/30/2013



14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3740

3750

3760

3770

3780

3790

3800

3810

3820

3830

3840

3850

777-19.07

777-19.08

777-19.09

777-19.10

777-19.11

777-19.12

777-19.13

777-19.14

777-19.15

777-19.16

777-19.17

777-19.18

8IN PVC SEWER MAIN (8-10FT OPEN CUT)

8IN PVC SEWER MAIN (10-12FT OPEN CUT)

8IN PVC SEWER MAIN (12-14FT OPEN CUT)

8IN DIP SEWER MAIN (0-8FT OPEN CUT)

8IN DIP SEWER MAIN (8-10FT OPEN CUT)

8IN DIP SEWER MAIN (10-12FT OPEN CUT)

8IN DIP SEWER MAIN (12-14FT OPEN CUT)

12IN DIP SEWER MAIN (0-8FT OPEN CUT)

12IN DIP SEWER MAIN (8-10FT OPEN CUT)

12IN DIP SEWER MAIN (10-12FT OPEN CUT)

12IN DIP SEWER MAIN (12-14FT OPEN CUT)

12IN DIP SEWER MAIN (INSTALLIN CASING)

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

150.000
$28.300

233.000
$31.500

25.000
$36.000

20.000
$38.750

40.000
$43.250

80.000
$49.930

92.000
$63.790

10.000
$48.160

20.000
$52.680

26.000
$59.370

10.000
$73.750

100.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

395.000

28.000

30.000

167.000

52.000

188.000

0.000

15.000

50.000

0.000

100.000

0.00

12,442.50

1,008.00

1,162.50

7,222.75

2,596.36

11,992.52

0.00

790.20

2,968.50

0.00

3,200.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3860

3870

3880

3890

3900

3910

3920

3930

3940

3950

3960

777-19.19

777-19.20

777-19.21

777-19.22

777-19.23

777-19.24

777-19.25

777-19.26

777-19.27

777-19.28

777-19.29

8IN DIP SEWER MAIN (INSTALLIN CASING)

20IN STEEL CASING (DRY BORE & JACK)

16IN STEEL CASING (DRY BORE & JACK)

SUPPORT PIERS FOR SEWER DITCH CROSSING

CONCRETE ENCASEMENT

8IN SEWER MAIN PRE-TELEVISIONINSPECTION

8IN COUPLING PVC TO PVC

6IN PVC CLEANOUT ASSEMBLY WITH BOX

6IN PVC SERVICE LINE (0-8FT OPEN CUT)

6IN PE SERVICE LINE (DIRECTIONAL BORE)

6IN COUPLING CONC TO PVC

L.F.

L.F.

L.F.

EACH

CY.

L.F.

EACH

EACH

L.F.

L.F.

EACH

$32.000

180.000
$21.410

100.000
$227.400

100.000
$177.250

1.000
$1,150.000

5.000
$172.500

8,000.000
$2.880

1.000
$38.690

87.000
$323.820

1,000.000
$20.040

200.000
$24.130

10.000
$220.870

0.000

0.000

0.000

0.000

0.000

0.000

0.000

10.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3,238.20

0.00

0.00

0.00

180.000

100.000

100.000

1.000

10.000

8,000.000

4.000

81.000

1,529.000

200.000

29.000

3,853.80

22,740.00

17,725.00

1,150.00

1,725.00

23,040.00

154.76

26,229.42

30,641.16

4,826.00

6,405.23

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3970

3980

3990

4000

4010

4020

4030

4040

4050

4060

4070

777-19.30

777-19.31

777-19.32

777-19.33

777-19.34

777-19.35

777-19.36

777-19.37

777-19.38

777-19.39

777-19.41

6IN COUPLING CLAY TO PVC

8IN BY 6INCH TEE SDR 35 PVC

6IN PVC SERVICE TEE

6IN PVC SDR 35 BEND 45 DEGREE

6IN PVC SDR 35 BEND 22.5 DEGREE

6IN PVC SDR 35 WYE

6IN PVC SDR 35 CAP

8IN BY 6INCH TEE DIP

6IN DIP TO PVC TRANSITION FITTNG

6IN DIP TO PE TRANSITION FITTING

16IN STEEL CASING (OPEN CUT)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

10.000
$317.340

2.000
$47.270

10.000
$46.650

10.000
$35.000

10.000
$35.750

10.000
$46.650

30.000
$27.820

2.000
$277.500

2.000
$31.650

2.000
$333.150

80.000
$63.600

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

10.000

4.000

3.000

91.000

0.000

4.000

7.000

3.000

3.000

0.000

80.000

3,173.40

189.08

139.95

3,185.00

0.00

186.60

194.74

832.50

94.95

0.00

5,088.00

7/30/2013



57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

57011-3225-
14

0900

0900

0900

0900

0900

0100

0100

0100

0100

0100

0100

0100

0100

4080

4090

4100

4110

4120

1760

1760

1770

1780

1780

1790

1800

9017

777-19.42

777-19.43

777-19.44

777-19.45

777-19.46

801-01

ADJUSTMENT

801-01.07

801-02

ADJUSTMENT

801-02.15

801-03

801-06

MISC. 4IN PVC FITTINGS

MISC. 6IN PVC FITTINGS

MISC. 8IN PVC FITTINGS

MISC. 6IN DIP FITTINGS

MISC. 8IN DIP FITTINGS

SEEDING (WITH MULCH)

TEST REPORT PAYMENT ADJUSTMENT

TEMPORARY SEEDING (WITH MULCH)

SEEDING (WITHOUT MULCH)

TEST REPORT PAYMENT ADJUSTMENT

FERTILIZER

WATER (SEEDING & SODDING)

MULCH

EACH

EACH

EACH

EACH

EACH

UNIT

UNIT

UNIT

UNIT

UNIT

TON

M.G.

UNIT

10.000
$27.250

10.000
$46.190

5.000
$55.250

5.000
$143.890

5.000
$176.450

65.000

$50.000
$50.000

113.000
$45.000

5.000
$100.000

$ 100.000

4.000
$400.000

200.000
$5.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

11.400

0.000

0.000

1.280

4.820

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

570.00

0.00

0.00

128.00

1,928.00

0.00

0.00

32.000

11.000

4.000

0.000

2.000

11.400

0.000

15.000

1.280

0.000

4.820

109.000

760.450

872.00

508.09

221.00

0.00

352.90

570.00

0.00

675.00

128.00

0.00

1,928.00

545.00

22,813.50

7/30/2013



?‘7101 1-3225- 0100
17‘01 1-3225- 0100
17‘01 1-3225- 0100
17‘01 1-3225- 0100
17‘01 1-3225- 0100
17‘01 1-3225- 0100
17‘01 1-3225- 0100

Project Number:

1810

1820

1830

1840

1850

1860

1870

802-02.01

802-02.02

802-02.03

802-02.04

802-02.05

803-01

805-12.02

57011-3225-14

SEEDLINGS (DESCRIPTION) EACH
( Quercus phellos 12- 18" height )

SEEDLINGS (DESCRIPTION) EACH
( Quercus texana 12- 18" height )

SEEDLINGS (DESCRIPTION) EACH
( Quercus palustris 12- 18" height )

SEEDLINGS (DESCRIPTION) EACH
( Carya illinoensis 12- 18" height )

SEEDLINGS (DESCRIPTION) EACH
( Carya aquatica 12- 18" height )

SODDING (NEW SOD) S.Y.
EROSION CONTROL BLANKET (TYPE II) S.Y.

Project Current Amount
Contract Current Amount

$30.000

8.000
$10.000

8.000
$10.000

8.000
$10.000

8.000
$10.000

8.000
$10.000

18,376.000
$2.100

722.000
$2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-51,597.74
-51,597.74

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8.000

8.000

8.000

8.000

8.000

55,409.170

4,516.190

80.00

80.00

80.00

80.00

80.00

116,359.26

9,032.38

7/30/2013



